

Initial Project Planning Template

Date	23 June 2026
Team ID	xxxxxxx
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
--------	-------------------------------	-------------------	-------------------	--------------	----------	--------------	-------------------	---------------------------

Sprint-1	Dataset Preparation	USN-1	As a developer, I can collect and organize the Smart Agriculture Crop Recommendation Dataset for model development.	2	High	Entire Team	23-June-2026	23-June-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean the dataset, handle missing values, and prepare features for training.	3	High	Harinath K	24-June-2026	24-June-2026

Sprint-2	Exploratory Data Analysis	USN-3	As a developer, I can perform EDA and generate visualizations to understand dataset patterns.	2	Medium	Harinath K	25-June-2026	25-June-2026
Sprint-1	Model Development	USN-4	As a developer, I can train Random Forest, Logistic Regression, and KNN models for crop prediction.	5	High	Divyasri Thikkani	26-June-2026	26-June-2026
Sprint-2	Model Evaluation	USN-5	As a developer, I can evaluate model performance using accuracy, precision, recall, and F1-score metrics.	3	High	Divyasri Thikkani	27-June-2026	27-June-2026
Sprint-3	Web Interface Design	USN-6	As a user, I can enter soil and environmental parameters through a simple web interface.	4	High	Shaik Nasser Ahmad	28-June-2026	28-June-2026

Sprint-3	Flask Backend Development	USN-7	As a developer, I can build Flask routes and integrate the machine learning model so that user inputs are processed and prediction results are returned correctly.	5	High	Kola JayaSankar	28-June-2026	28-June-2026
Sprint-4	Crop Recommendation Module	USN-8	As a user, I can receive the most suitable crop recommendation along with confidence scores and alternative crop suggestions based on soil and environmental parameters.	4	High	Entire Team	29-June-2026	29-June-2026
Sprint-4	Crop Recommendation Module	USN-9	As a user, I can interact with an AI Assistant to obtain project and croprelated information.	3	Medium	Divyasri Tikkani	30-June-2026	30-June-2026
Sprint-5	Testing and Validation	USN-10	As a developer, I can test all functionalities and validate prediction accuracy.	3	High	Entire Team	30-June-2026	30-June-2026
Sprint-5	Deployment	USN-11	As a user, I can access the OptiCrop application online through cloud deployment.	2	Medium	Chandana vemula	01-July-2026	01-July-2026

Sprint-6	Documentation & Final Review USN-	USN-12	As a team member, I can prepare project documentation, reports, and presentation materials.	3	High	Entire Team	02-July-2026	02-July-2026
----------	---	--------	---	---	------	-------------	--------------	--------------